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CONFIDENTIAL

: 10 Jamuary 1961
CONI'RACT NO': Q"Qll :-!0 lo

FROM: Chief, Engineering Staff, OC REPORT NO.: FINAL - 1k
: If final, so state

TO: Inspection Branch/PD/OL

Contractor 25X1
Address

Equipment - WICLASSIFIED
Commodity/Service RP-21 Classification Contiact - GRCREP
No. of Prototypes b | Contract Completion Date_30 June 1960
The Contractor is on schedule X Yes No

The Contractor will remain with his allocated funds X Yes No
An extension of time will be necessary Yes 4 No

All phases of the technical progress are satisfactory X Yes No

The overall performance of this contractor is: E Satisfactory

[:7 Sub ject to Improvement

/] Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments

Comments __ This final inspe y repor y 5
evaluate the subject oquimt ™his qum md ttu.l npm vere moim
in June and therefore no time extension is necessary.

Recommended Action

Date of Visit to Contractor's Plant _BHA

(S LY/ fYs.
Doo g:v paTg 111980 J:zao t::l _0_%_ Inspected byt | 25X1
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oRIG OLASS paass eV OLASS .
ST 2= waxt ey 224 AUTHi HR 162 vision: 00 -B/Ba-EP
Extension: 25X1
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